SDMS DOCID# 1106331
68-W-98-225

MONTHLY STATUS REPORT

Omega Chemical OU2 - RI/FS

Period: 10/28/2006 through 11/24/2006

Work Assignment No.: 275-RICO-09BC Project Officer: Linda Nanbu
CH2M HILL Project No.: 335392 Work Assignment Mgr.. Chris Lichens
Team Sub Project No.: Site Manager/Firm: Tom Perina/CH2M HILL

A. Expenditure Limit
4,652.3 (75.04%) of the LOE Expenditure Limit (6,200) and $470,420.37 (76.49%) of the Dollar Expenditure
Limit ($615,000.00) has been expended.

B. Summary
CH2M HILL collected split groundwater samples at the Cenco Refinery, conducted a short-term pumping
test at extraction well EW-1, finalized the Draft SAP addendum for additional OU-2 field investigations,
prepared a data transmittal for SAIC, reviewed OSVOG's draft well installation report, and continued the
City permitting and access agreement process associated with the upcoming RI field activities at OU-2.
Project activities also included routine project management, reporting, database management, and
communication with EPA.

C. Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, "P" levels, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

Subtask PP.01

e The SM and Project Hydrogeologist finalized the Draft SAP addendum for additional OU-2 field
investigations. Other staff that assisted with the production of this deliverable included one Project
Scientist, GIS Specialist, Word Processing Specialist, Graphics Specialist, Facilities Operations Assistant,
and support staff.

Subtask PP.02

No Activity

Subtask PP.03

e The SM with the help of Support Staff performed routine management, cost/schedule control,
invoicing, staffing, and reporting (Monthly Status Report) activities.

e The TM and Project Scientist assisted with MSR preparation and staffing.

Task 3 - Field Investigation (FI)

e The TM and Project Hydrogeologist continued the City/County permitting and private property access
agreement process associated with the upcoming RI field activities at OU-2.

e The TM conducted one site reconnaissance visit to confirm final boring locations.

e The TM, Project Hydrogeologist, Senior Hydrogeologist, two GIS Specialists, Graphics Specialist, and
Contracts Administrator finalized and sent out subcontracting documents and bid specifications for
drilling and pumping test to potential bidders.

e The TM traveled to the City of Santa Fe Springs Public Works Department to obtain an excavation
permit and business license for conducting the pumping test at extraction well EW-1.

e The Project Hydrogeologist and Staff Hydrogeologist conducted a 24-hour pumping test at extraction
well EW-1. The Project Hydrogeologist also collected one sample from the groundwater holding tank
for waste profiling, and then submitted the sample to the Region IX lab for analysis.

o The Staff Hydrogeologist collected 6 split groundwater samples and one ambient blank sample at the
Cenco Refinery and submitted the samples to the Region IX lab for analysis.

e Equipment Specialist provided sampling supplies.

¢ Contracts Administrator reviewed subcontracting materials.

e The SM coordinated field and permitting activities.

e Other Direct Costs for this task are $50.00 for Equipment Rental Outside, $153.80 for Equipment
Consumable and $267.50 for Parcel Maps.
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Task 5 - Analytical Support & Data Validation (AN)

e The TM, Project Chemist, two Database Specialists, and Staff Scientist reviewed data validation results
and updated the project database.

e The TM, Project Chemist, and Senior Risk Assessor updated the groundwater target analyte list per
comments from Region IX Laboratory.

e The TM prepared Region IX laboratory request forms for the upcoming WDI split sampling and IDW
sampling for the EW-1 pumping test.

e The SM coordinated data validation activities, communication with Region IX laboratory, and target
analyte list revision.

Task 6 - Data Evaluation (DE)

¢ Two Project Hydrogeologists evaluated the objectives and requirements for an OU-2 groundwater flow
and contaminant transport model, and prepared a draft technical memorandum for the model selection.

e The Sr. Contract Administrator revised team subcontractor tasking documents.

e The SM and Staff Scientist reviewed the PRP’s well installation report and prepared written comments
for EPA.

e Two GIS Specialists, Project Chemist, and Staff Scientist prepared a CD with GIS files for contaminant
distribution maps from the SAP Addendum for EPA/SAIC.

e The SM coordinated data evaluation activities and reviewed the model selection memorandum.

e The SM contacted OSVOG/ Arcadis to obtain electronic version of donwhole geophysical logs for wells
that OSVOG installed. The SM, Staff Scientist, and Graphics Specialist revised hydrogeologic cross
section A-A’.

Task 12 - FS Report (FS)
No Activity

D. Activities Planned During Next Reporting Period

This section includes a description of activities planned on each task during the next reporting period.

Task 1 - Project Planning and Support (PP)
e Perform routine management and reporting.

Task 3 - Field Investigation (FI)

e If requested by EPA, continue permitting of new well and soil borings with City of Santa Fe Springs,
City of Whittier, City of Norwalk, Caltrans, and the LA County Department of Health Services (DHS).

e Finalize access agreements with private businesses.

e The following activities are expected for the remainder of 2006 and the beginning of 2007:

e Collect split samples at WDI wells in December.

¢ Install wells to characterize the extent of groundwater contamination within OU-2.

e Investigate potential contaminant vapor intrusion in a residential area.

e Investigate sources of groundwater contamination in OU-2.

e Perform pumping tests on selected EPA wells.

e Coordinate with City of Santa Fe Springs on pumping test at well SES well #1.

Task 5 - Analytical Support & Data Validation (AN)

e Coordinate validation with Region IX QAO.

e Manage project database.

Task 6 - Data Evaluation (DE)

e Evaluate the need for and coordinate with WRD on deep monitoring well installation.

e Re-evaluate the scope of the aquifer testing program for OU-2.

¢ Finalize OU-2 model selection memorandum and continue document review for available modeling
information.

Task 12 - FS Report (FS)
None
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E. Anticipated Changes

None

F. Variances - Contract Cost Adjustments
None

G. Problems and Recommended Solutions
Over 75% of the Dollar and LOE Expenditure Limits have been expended. EL ceilings are expected to be
reached in January 2007. An increase in ELs is recommended to complete the upcoming field activities
planned for December 2006 through March 2007.

REMAINING 33 PAGES REDACTED --
FX4: CONFIDENTIAL BUSINESS INFORMATION
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